

Smart Student Productivity Platform

Academic Productivity & Multi-Role Dashboard System

Detailed Sprint Planner

Epic → Story → Sub-task breakdown, Sprints 1–4

Jira Project: Smart_student_productivity (SSPP)

Prepared for: Mr. Sayantan (Client)

Prepared by: Sweta Kadam (Scrum Master)

Reference: BRD v1.0 | SOW v1.0

Role	Name
Scrum Master	Sweta Kadam
Tech Lead	Riddhi Zunjarrao
Solution Architect	Ragini Singh
Project Manager & Business Analyst	Sakshi Shingole
Client	Mr. Sayantan (Client)

Sprint 3 — Backend Foundation & Integration

16 Sep – 21 Sep 2026 (6 days) — Total: 40 SP

Sprint Goal:

Build the backend architecture, authentication, and core APIs, then connect every dashboard to live data and integrate external academic services.

Focus Areas: Backend foundation, authentication & authorization, core APIs, dashboard & academic integration, external service integration

EPIC 12 — Backend Foundation & API Development

(Owner: Riddhi Zunjarrao) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 12.1 — Backend Architecture & Database Setup	Riddhi Zunjarrao	High	6
Sub-task	• 12.1.1 — Backend Project Structure	Riddhi Zunjarrao	High	2
Sub-task	• 12.1.2 — Database Connection & Configuration	Riddhi Zunjarrao	High	2
Sub-task	• 12.1.3 — Data Models & Relationships	Riddhi Zunjarrao	High	2
Story	Story 12.2 — Authentication & Authorization	Riddhi Zunjarrao	High	7
Sub-task	• 12.2.1 — Registration & Login API	Riddhi Zunjarrao	High	2
Sub-task	• 12.2.2 — Authentication & Session Handling	Riddhi Zunjarrao	High	2
Sub-task	• 12.2.3 — Role-Based Access Control	Riddhi Zunjarrao	High	2
Sub-task	• 12.2.4 — Protected Routes & Logout	Riddhi Zunjarrao	High	1
Story	Story 12.3 — Core Backend APIs	Riddhi Zunjarrao	High	7
Sub-task	• 12.3.1 — Student APIs	Riddhi Zunjarrao	High	2
Sub-task	• 12.3.2 — Faculty APIs	Riddhi Zunjarrao	High	2
Sub-task	• 12.3.3 — HOD & Administrator APIs	Riddhi Zunjarrao	High	2
Sub-task	• 12.3.4 — Validation & Error Handling	Riddhi Zunjarrao	High	1

EPIC 13 — Dashboard & Academic Integration

(Owner: Riddhi Zunjarrao) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 13.1 — Dashboard API Integration	Riddhi Zunjarrao	High	8
Sub-task	• 13.1.1 — Student Dashboard API Connection	Riddhi Zunjarrao	High	2
Sub-task	• 13.1.2 — Faculty Dashboard API Connection	Riddhi Zunjarrao	High	2

EPIC 13 — Dashboard & Academic Integration

(Owner: Riddhi Zunjarrao) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 13.1.3 — HOD & Admin Dashboard API Connection	Riddhi Zunjarrao	High	2
Sub-task	• 13.1.4 — Loading, Error & Empty States	Riddhi Zunjarrao	Medium	2
Story	Story 13.2 — Academic Module Integration	Riddhi Zunjarrao	High	7
Sub-task	• 13.2.1 — Timetable & Upcoming Classes	Riddhi Zunjarrao	High	2
Sub-task	• 13.2.2 — Assignments & Exams	Riddhi Zunjarrao	High	2
Sub-task	• 13.2.3 — Attendance & Learning Materials	Riddhi Zunjarrao	High	2
Sub-task	• 13.2.4 — Academic Performance Data	Riddhi Zunjarrao	Medium	1
Story	Story 13.3 — External Service Integration	Riddhi Zunjarrao	High	5
Sub-task	• 13.3.1 — Google Meet Class Links	Riddhi Zunjarrao	High	2
Sub-task	• 13.3.2 — AI Doubt Solver Request Handling	Riddhi Zunjarrao	High	2
Sub-task	• 13.3.3 — External Integration Error Handling	Riddhi Zunjarrao	Medium	1

Sprint 4 — Testing, UAT & Deployment

22 Sep – 28 Sep 2026 (7 days) — Total: 40 SP

Sprint Goal:

Complete full functional, API, security, and regression testing, run User Acceptance Testing with the client, perform final system verification, and deploy the platform to production.

Focus Areas: System testing & QA, bug fixing & regression, UAT & final corrections, final system verification, production deployment & smoke testing

EPIC 14 — System Testing & Quality Assurance

(Owner: Sweta Kadam) — Total: 22 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 14.1 — Functional & UI Testing	Sweta Kadam	High	6
Sub-task	• 14.1.1 — Student Dashboard Functional Testing	Sweta Kadam	High	2
Sub-task	• 14.1.2 — Faculty Dashboard Functional Testing	Sweta Kadam	High	1
Sub-task	• 14.1.3 — HOD / Domain Admin Dashboard Testing	Sweta Kadam	High	1
Sub-task	• 14.1.4 — Administrator Dashboard Testing	Sweta Kadam	High	1
Sub-task	• 14.1.5 — Responsive UI & Form Validation Testing	Sweta Kadam	High	1
Story	Story 14.2 — API & Database Testing	Riddhi Zunjarrao	High	5
Sub-task	• 14.2.1 — Authentication API Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.2.2 — Role-Based API Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.2.3 — CRUD & Database Testing	Riddhi Zunjarrao	High	2
Sub-task	• 14.2.4 — API Validation & Error Handling Testing	Riddhi Zunjarrao	High	1
Story	Story 14.3 — Security & Role-Based Access Testing	Riddhi Zunjarrao	High	5
Sub-task	• 14.3.1 — Login, Logout & Session Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.2 — Protected Route Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.3 — Student & Faculty Access Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.4 — HOD & Administrator Access Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.5 — Unauthorized Access Testing	Riddhi Zunjarrao	High	1
Story	Story 14.4 — Bug Fixing & Regression Testing	Riddhi Zunjarrao	High	6
Sub-task	• 14.4.1 — Collect & Categorize Test Defects	Riddhi Zunjarrao	High	1
Sub-task	• 14.4.2 — Resolve Critical & High-Priority Defects	Riddhi Zunjarrao	High	2

EPIC 14 — System Testing & Quality Assurance

(Owner: Sweta Kadam) — Total: 22 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 14.4.3 — Resolve UI & Functional Defects	Riddhi Zunjarrao	High	1
Sub-task	• 14.4.4 — Regression Testing After Fixes	Riddhi Zunjarrao	High	1
Sub-task	• 14.4.5 — Final Defect Verification	Riddhi Zunjarrao	High	1

EPIC 15 — UAT & Deployment

(Owner: Sweta Kadam) — Total: 18 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 15.1 — User Acceptance Testing	Sweta Kadam	High	5
Sub-task	• 15.1.1 — Prepare UAT Test Scenarios	Sweta Kadam	High	1
Sub-task	• 15.1.2 — Student Workflow Validation	Sweta Kadam	High	1
Sub-task	• 15.1.3 — Faculty Workflow Validation	Sweta Kadam	High	1
Sub-task	• 15.1.4 — HOD & Administrator Workflow Validation	Sweta Kadam	High	1
Sub-task	• 15.1.5 — Record UAT Results & Feedback	Sweta Kadam	High	1
Story	Story 15.2 — UAT Feedback & Final Corrections	Riddhi Zunjarrao	High	4
Sub-task	• 15.2.1 — Review & Categorize UAT Feedback	Riddhi Zunjarrao	High	1
Sub-task	• 15.2.2 — Implement Required UAT Corrections	Riddhi Zunjarrao	High	1
Sub-task	• 15.2.3 — Retest Corrected Features	Riddhi Zunjarrao	High	1
Sub-task	• 15.2.4 — Final UAT Validation	Riddhi Zunjarrao	High	1
Story	Story 15.3 — Final System Verification	Sweta Kadam	High	5
Sub-task	• 15.3.1 — End-to-End User Workflow Verification	Sweta Kadam	High	2
Sub-task	• 15.3.2 — Dashboard & Integration Verification	Sweta Kadam	High	1
Sub-task	• 15.3.3 — Final Environment & Configuration Check	Sweta Kadam	High	1
Sub-task	• 15.3.4 — Final Release Readiness Check	Sweta Kadam	High	1
Story	Story 15.4 — Production Deployment & Smoke Testing	Riddhi Zunjarrao	High	4
Sub-task	• 15.4.1 — Prepare Final Application Build	Riddhi Zunjarrao	High	1
Sub-task	• 15.4.2 — Configure Deployment Environment	Riddhi Zunjarrao	High	1
Sub-task	• 15.4.3 — Deploy Application & Verify Services	Riddhi Zunjarrao	High	1

EPIC 15 — UAT & Deployment

(Owner: Sweta Kadam) — Total: 18 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 15.4.4 — Smoke Testing & Final Verification	Riddhi Zunjarrao	High	1