

Smart Student Productivity Platform

Academic Productivity & Multi-Role Dashboard System

Detailed Sprint Planner

Epic → Story → Sub-task breakdown, Sprints 1–4

Jira Project: Smart_student_productivity (SSPP)

Prepared for: Mr. Sayantan (Client)

Prepared by: Sweta Kadam (Scrum Master)

Reference: BRD v1.0 | SOW v1.0

Role	Name
Scrum Master	Sweta Kadam
Tech Lead	Riddhi Zunjarrao
Solution Architect	Ragini Singh
Project Manager & Business Analyst	Sakshi Shingole
Client	Mr. Sayantan (Client)

Sprint 1 — Foundation, Requirements & Prototype

25 Aug – 5 Sep 2026 (12 days) — Total: 86 SP

Sprint Goal:

Complete business research and requirements gathering, finalize BRD/SOW sign-off, define stakeholders and RBAC, and deliver the initial Student Dashboard prototype.

Focus Areas: Project research, business objectives, stakeholder & RBAC definition, BRD/SOW sign-off, development kickoff, initial dashboard prototype

EPIC 1 — Project Research & Business Problem

(Owner: Sakshi Shingole) — Total: 11 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 1.1 — Conduct Project Kickoff Meeting	Sweta Kadam	High	2
Story	Story 1.2 — Conduct Domain Research	Sakshi Shingole	High	3
Story	Story 1.3 — Identify Business Problems	Sakshi Shingole	High	3
Story	Story 1.4 — Define Proposed Solution	Sakshi Shingole	High	3

EPIC 2 — Business Objectives & Scope

(Owner: Sakshi Shingole) — Total: 13 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 2.1 — Define Business Objectives	Sakshi Shingole	High	5
Story	Story 2.2 — Define In-Scope Requirements	Sakshi Shingole	High	5
Story	Story 2.3 — Define Out-of-Scope Requirements	Sakshi Shingole	High	3

EPIC 3 — Stakeholders, Users & RBAC

(Owner: Sakshi Shingole) — Total: 13 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 3.1 — Identify Stakeholders	Sakshi Shingole	Highest	3
Story	Story 3.2 — Define User Roles & Responsibilities	Sakshi Shingole	Highest	5
Story	Story 3.3 — Create Role-Access Matrix	Ragini Singh	Highest	5

EPIC 4 — Functional Requirements & Rules

(Owner: Sakshi Shingole) — Total: 12 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 4.1 — Define Student Requirements	Sakshi Shingole	Highest	3
Story	Story 4.2 — Define Faculty Requirements	Sakshi Shingole	Highest	3
Story	Story 4.3 — Define HOD, Admin Requirements & Business Rules	Sakshi Shingole	Highest	3
Story	Story 4.4 — Obtain BRD Final Sign-Off	Sakshi Shingole	Highest	3

EPIC 5 — Statement of Work (SOW)

(Owner: Sakshi Shingole) — Total: 12 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 5.1 — Prepare Statement of Work (SOW)	Sakshi Shingole	Highest	3
Story	Story 5.2 — Define Project Deliverables & Responsibilities	Sakshi Shingole	Highest	3
Story	Story 5.3 — Define SOW Timeline & Milestones	Sakshi Shingole	Highest	3
Story	Story 5.4 — Review and Finalize SOW	Sakshi Shingole	Highest	3

EPIC 6 — Development Planning & Team Coordination

(Owner: Sweta Kadam) — Total: 12 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 6.1 — Conduct Development Discussion Meeting	Sweta Kadam	High	2
Story	Story 6.2 — Develop User Registration	Riddhi Zunjarrao	Highest	5
Story	Story 6.3 — Develop Login & Authentication	Riddhi Zunjarrao	Highest	5

EPIC 7 — Student Dashboard Basic Layout & Prototype

(Owner: Riddhi Zunjarrao) — Total: 13 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 7.1 — Develop Student Dashboard Basic Layout & Prototype	Riddhi Zunjarrao	Highest	5
Story	Story 7.2 — Develop Student Academic Dashboard Sections	Riddhi Zunjarrao	Medium	5

EPIC 7 — Student Dashboard Basic Layout & Prototype

(Owner: Riddhi Zunjarrao) — Total: 13 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 7.3 — Develop Student Productivity & Community Sections	Riddhi Zunjarrao	Medium	3

Sprint 2 — Dashboard Development

7 Sep – 16 Sep 2026 (10 days) — Total: 74 SP

Sprint Goal:

Build out the Student, Faculty, HOD/Domain Admin, and Administrator dashboards with their core layouts, academic modules, and management features.

Focus Areas: Student, Faculty, HOD/Domain Admin & Administrator dashboard development

EPIC 8 — Student Dashboard Development

(Owner: Riddhi Zunjarrao) — Total: 21 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 8.1 — Develop Student Dashboard Core Layout	Riddhi Zunjarrao	Highest	5
Sub-task	• 8.1.1 — Create Student Dashboard Page Structure	Riddhi Zunjarrao	Highest	2
Sub-task	• 8.1.2 — Implement Student Header	Riddhi Zunjarrao	Highest	2
Sub-task	• 8.1.3 — Dashboard Navigation & Basic Routing	Riddhi Zunjarrao	Highest	1
Story	Story 8.2 — Student Academic Dashboard	Riddhi Zunjarrao	Highest	8
Sub-task	• 8.2.1 — Schedule & Upcoming Classes	Riddhi Zunjarrao	Highest	2
Sub-task	• 8.2.2 — Assignments & Exams	Riddhi Zunjarrao	Highest	3
Sub-task	• 8.2.3 — Attendance & Learning Materials	Riddhi Zunjarrao	Highest	2
Story	Story 8.3 — Student Productivity & Community	Riddhi Zunjarrao	Medium	8
Sub-task	• 8.3.1 — AI Doubt Solver & Doubt Sessions	Riddhi Zunjarrao	Medium	3
Sub-task	• 8.3.2 — My Tasks & Academic Performance	Riddhi Zunjarrao	Medium	2
Sub-task	• 8.3.3 — Study Community & Quick Actions	Riddhi Zunjarrao	Highest	2

EPIC 9 — Faculty Dashboard Development

(Owner: Sweta Kadam) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 9.1 — Faculty Dashboard Core Layout	Sweta Kadam	Highest	5
Sub-task	• 9.1.1 — Create Faculty Dashboard Page Structure	Sweta Kadam	Highest	2
Sub-task	• 9.1.2 — Implement Header & Faculty Profile	Sweta Kadam	Highest	2
Sub-task	• 9.1.3 — Faculty Navigation & Routing	Sweta Kadam	Highest	1
Story	Story 9.2 — Faculty Academic Management	Sweta Kadam	Highest	8

EPIC 9 — Faculty Dashboard Development

(Owner: Sweta Kadam) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 9.2.1 — Faculty Academic Management Implementation	Sweta Kadam	Highest	8
Story	Story 9.3 — Faculty Student Interaction	Sweta Kadam	Medium	7
Sub-task	• 9.3.1 — Faculty Student Interaction Implementation	Sweta Kadam	High	7

EPIC 10 — HOD / Domain Admin Dashboard

(Owner: Ragini Singh) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 10.1 — HOD Dashboard Core Layout	Ragini Singh	Highest	5
Sub-task	• 10.1.1 — HOD Dashboard Structure, Profile & Navigation	Ragini Singh	Highest	5
Story	Story 10.2 — Faculty & Student Management	Ragini Singh	High	8
Sub-task	• 10.2.1 — Faculty, Student, Course & Subject Management	Ragini Singh	Medium	8
Story	Story 10.3 — Academic Monitoring & Reports	Ragini Singh	Highest	7
Sub-task	• 10.3.1 — Attendance, Performance Monitoring & Academic Reports	Ragini Singh	Highest	7

EPIC 11 — Administrator Dashboard Development

(Owner: Sakshi Shingole) — Total: 13 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 11.1 — Administrator Dashboard & User Management	Sakshi Shingole	Highest	5
Sub-task	• 11.1.1 — Administrator Dashboard Structure, Profile & Navigation	Sakshi Shingole	Highest	5
Sub-task	• 11.1.2 — User, Role, Permission & Account Management	Sakshi Shingole	Medium	4
Story	Story 11.2 — System Configuration & Administration	Sakshi Shingole	Highest	8
Sub-task	• 11.2.1 — Domain & Academic Configuration	Sakshi Shingole	High	4

EPIC 11 — Administrator Dashboard Development

(Owner: Sakshi Shingole) — Total: 13 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 11.2.2 — System Settings, Notifications, Reports & Statistics	Sakshi Shingole	Medium	4

Sprint 3 — Backend Foundation & Integration

16 Sep – 21 Sep 2026 (6 days) — Total: 40 SP

Sprint Goal:

Build the backend architecture, authentication, and core APIs, then connect every dashboard to live data and integrate external academic services.

Focus Areas: Backend foundation, authentication & authorization, core APIs, dashboard & academic integration, external service integration

EPIC 12 — Backend Foundation & API Development

(Owner: Riddhi Zunjarrao) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 12.1 — Backend Architecture & Database Setup	Riddhi Zunjarrao	High	6
Sub-task	• 12.1.1 — Backend Project Structure	Riddhi Zunjarrao	High	2
Sub-task	• 12.1.2 — Database Connection & Configuration	Riddhi Zunjarrao	High	2
Sub-task	• 12.1.3 — Data Models & Relationships	Riddhi Zunjarrao	High	2
Story	Story 12.2 — Authentication & Authorization	Riddhi Zunjarrao	High	7
Sub-task	• 12.2.1 — Registration & Login API	Riddhi Zunjarrao	High	2
Sub-task	• 12.2.2 — Authentication & Session Handling	Riddhi Zunjarrao	High	2
Sub-task	• 12.2.3 — Role-Based Access Control	Riddhi Zunjarrao	High	2
Sub-task	• 12.2.4 — Protected Routes & Logout	Riddhi Zunjarrao	High	1
Story	Story 12.3 — Core Backend APIs	Riddhi Zunjarrao	High	7
Sub-task	• 12.3.1 — Student APIs	Riddhi Zunjarrao	High	2
Sub-task	• 12.3.2 — Faculty APIs	Riddhi Zunjarrao	High	2
Sub-task	• 12.3.3 — HOD & Administrator APIs	Riddhi Zunjarrao	High	2
Sub-task	• 12.3.4 — Validation & Error Handling	Riddhi Zunjarrao	High	1

EPIC 13 — Dashboard & Academic Integration

(Owner: Riddhi Zunjarrao) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 13.1 — Dashboard API Integration	Riddhi Zunjarrao	High	8
Sub-task	• 13.1.1 — Student Dashboard API Connection	Riddhi Zunjarrao	High	2
Sub-task	• 13.1.2 — Faculty Dashboard API Connection	Riddhi Zunjarrao	High	2

EPIC 13 — Dashboard & Academic Integration

(Owner: Riddhi Zunjarrao) — Total: 20 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 13.1.3 — HOD & Admin Dashboard API Connection	Riddhi Zunjarrao	High	2
Sub-task	• 13.1.4 — Loading, Error & Empty States	Riddhi Zunjarrao	Medium	2
Story	Story 13.2 — Academic Module Integration	Riddhi Zunjarrao	High	7
Sub-task	• 13.2.1 — Timetable & Upcoming Classes	Riddhi Zunjarrao	High	2
Sub-task	• 13.2.2 — Assignments & Exams	Riddhi Zunjarrao	High	2
Sub-task	• 13.2.3 — Attendance & Learning Materials	Riddhi Zunjarrao	High	2
Sub-task	• 13.2.4 — Academic Performance Data	Riddhi Zunjarrao	Medium	1
Story	Story 13.3 — External Service Integration	Riddhi Zunjarrao	High	5
Sub-task	• 13.3.1 — Google Meet Class Links	Riddhi Zunjarrao	High	2
Sub-task	• 13.3.2 — AI Doubt Solver Request Handling	Riddhi Zunjarrao	High	2
Sub-task	• 13.3.3 — External Integration Error Handling	Riddhi Zunjarrao	Medium	1

Sprint 4 — Testing, UAT & Deployment

22 Sep – 28 Sep 2026 (7 days) — Total: 40 SP

Sprint Goal:

Complete full functional, API, security, and regression testing, run User Acceptance Testing with the client, perform final system verification, and deploy the platform to production.

Focus Areas: System testing & QA, bug fixing & regression, UAT & final corrections, final system verification, production deployment & smoke testing

EPIC 14 — System Testing & Quality Assurance

(Owner: Sweta Kadam) — Total: 22 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 14.1 — Functional & UI Testing	Sweta Kadam	High	6
Sub-task	• 14.1.1 — Student Dashboard Functional Testing	Sweta Kadam	High	2
Sub-task	• 14.1.2 — Faculty Dashboard Functional Testing	Sweta Kadam	High	1
Sub-task	• 14.1.3 — HOD / Domain Admin Dashboard Testing	Sweta Kadam	High	1
Sub-task	• 14.1.4 — Administrator Dashboard Testing	Sweta Kadam	High	1
Sub-task	• 14.1.5 — Responsive UI & Form Validation Testing	Sweta Kadam	High	1
Story	Story 14.2 — API & Database Testing	Riddhi Zunjarrao	High	5
Sub-task	• 14.2.1 — Authentication API Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.2.2 — Role-Based API Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.2.3 — CRUD & Database Testing	Riddhi Zunjarrao	High	2
Sub-task	• 14.2.4 — API Validation & Error Handling Testing	Riddhi Zunjarrao	High	1
Story	Story 14.3 — Security & Role-Based Access Testing	Riddhi Zunjarrao	High	5
Sub-task	• 14.3.1 — Login, Logout & Session Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.2 — Protected Route Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.3 — Student & Faculty Access Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.4 — HOD & Administrator Access Testing	Riddhi Zunjarrao	High	1
Sub-task	• 14.3.5 — Unauthorized Access Testing	Riddhi Zunjarrao	High	1
Story	Story 14.4 — Bug Fixing & Regression Testing	Riddhi Zunjarrao	High	6
Sub-task	• 14.4.1 — Collect & Categorize Test Defects	Riddhi Zunjarrao	High	1
Sub-task	• 14.4.2 — Resolve Critical & High-Priority Defects	Riddhi Zunjarrao	High	2

EPIC 14 — System Testing & Quality Assurance

(Owner: Sweta Kadam) — Total: 22 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 14.4.3 — Resolve UI & Functional Defects	Riddhi Zunjarrao	High	1
Sub-task	• 14.4.4 — Regression Testing After Fixes	Riddhi Zunjarrao	High	1
Sub-task	• 14.4.5 — Final Defect Verification	Riddhi Zunjarrao	High	1

EPIC 15 — UAT & Deployment

(Owner: Sweta Kadam) — Total: 18 SP

Type	Story / Sub-task	Assignee	Priority	Points
Story	Story 15.1 — User Acceptance Testing	Sweta Kadam	High	5
Sub-task	• 15.1.1 — Prepare UAT Test Scenarios	Sweta Kadam	High	1
Sub-task	• 15.1.2 — Student Workflow Validation	Sweta Kadam	High	1
Sub-task	• 15.1.3 — Faculty Workflow Validation	Sweta Kadam	High	1
Sub-task	• 15.1.4 — HOD & Administrator Workflow Validation	Sweta Kadam	High	1
Sub-task	• 15.1.5 — Record UAT Results & Feedback	Sweta Kadam	High	1
Story	Story 15.2 — UAT Feedback & Final Corrections	Riddhi Zunjarrao	High	4
Sub-task	• 15.2.1 — Review & Categorize UAT Feedback	Riddhi Zunjarrao	High	1
Sub-task	• 15.2.2 — Implement Required UAT Corrections	Riddhi Zunjarrao	High	1
Sub-task	• 15.2.3 — Retest Corrected Features	Riddhi Zunjarrao	High	1
Sub-task	• 15.2.4 — Final UAT Validation	Riddhi Zunjarrao	High	1
Story	Story 15.3 — Final System Verification	Sweta Kadam	High	5
Sub-task	• 15.3.1 — End-to-End User Workflow Verification	Sweta Kadam	High	2
Sub-task	• 15.3.2 — Dashboard & Integration Verification	Sweta Kadam	High	1
Sub-task	• 15.3.3 — Final Environment & Configuration Check	Sweta Kadam	High	1
Sub-task	• 15.3.4 — Final Release Readiness Check	Sweta Kadam	High	1
Story	Story 15.4 — Production Deployment & Smoke Testing	Riddhi Zunjarrao	High	4
Sub-task	• 15.4.1 — Prepare Final Application Build	Riddhi Zunjarrao	High	1
Sub-task	• 15.4.2 — Configure Deployment Environment	Riddhi Zunjarrao	High	1
Sub-task	• 15.4.3 — Deploy Application & Verify Services	Riddhi Zunjarrao	High	1

EPIC 15 — UAT & Deployment

(Owner: Sweta Kadam) — Total: 18 SP

Type	Story / Sub-task	Assignee	Priority	Points
Sub-task	• 15.4.4 — Smoke Testing & Final Verification	Riddhi Zunjarrao	High	1